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Via Electronic and F. 1rst—Class Mazl
May 9,2016

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5J

Chicago, IL 60604-3507

Re: Monthly Progress Report for April 2016
- Remedial Investigation and Feasibility Study _
. Lake Calumet Cluster Slte, Operable Unit 2, Chlcago, Illmons

Dear Ms. Kolak:

The Respondents respectfully submit this monthly progress report to the U.S. Environmental
Protection Agency (USEPA), Region 5, pursuant to Paragraph: 46 of the Administrative -
Settlement Agreement and Order on Consent (AOC) for the Operable Unit:2 (OU2) -
Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in
Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondénts to
fulfill the requirements of the AOC. during the April 2016 reportmg perlod

1. Activities Completed During This Reportin'g Period

A. On Aprll 7, 2016, Arcadls U.S., Inc (Arcadls) planned to begm the Phase 3
groundwater samplmg of the newly installed monitoring wells,. but
encountered inclement weather that prevented the samplmg from being
completed. USEPA and the Illinois Environmental Protection Agency (IEPA)
were: notlﬁed that the sampling would be rescheduled.

B. On April 12, 2016, the Respondents submitted the March 2016 monthly
progress report to USEPA with copies to IEPA.

-~ C: On April 22, 2016, notice of the rescheduled sampling of the newly installed
' monitoring wells was provided to USEPA and IEPA.
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D. From Aprll 27 through ‘April 29, 2016 Arcadrs completed sampling of the
Phase 3 groundwater momtorrng wells.

2. R_esul‘tsllof Sanrpling and Tests _and _Other Data

' A _--' Results of the Apr’il 2016 . Phase 3 groundwater monitoring event will be
' ‘provided once those data are received, compiled, and validated.
3. Work Plans, Procedures, and Deliverables
A.  The Group did not submit any work plans, procedures or other deliverables
during the April 2016 reporting period. o
4.  Actions Projected for the Next Reporting Period -

A Arcadis will compile_and complete data validation on the results of the Phase
' 3 groundwater sampling once those data are received.

B. " Arcadis will con’tinue monthly gauging of the Phase: 1 piezometers.

. 5, Progress and Schedule Re’po"rt'-

A. . Completion of the Remedial Investigation is generally progressing in
accordance . with- the schedule . submitted with the Remedial
Investigation/Feasibility.Study Work Plan. Arcadis has completed the Phase
1 piezometer investigation, Phase 2 hydraulic profiling tool and vertical
aquifer:profiling investigations, and installation of the Phase 3 groundwater
monitoring wells:

B. Arcadis completed sampling of the Phase 3 groundwater monitoring wells
from April 27 through 29, 2016, which was approximately two weeks behind
schedule. The originally planned sampling event was cancelled due to
inclement: weather. This delay is-not expected to affect the overall project
schedule. : ‘ '
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We trust that this submittal satisfies. your requirements at this time. If you have questions

- regarding this monthly progress report or related project matters please do not hesitate to

contact me
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*_Respectfully suBnﬁtth,

Project Coordinator

LMB: _
cc:  P.Lake, IEPA (2 copies)
cc (via-email):
*S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, I[EPA _
LCCS Technical Committee
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